



U.S. Department of Veterans Affairs
Veterans Health Administration

Program Contracting Activity Central
6100 Oak Tree Boulevard, Suite 490
Independence, Ohio 44131- 2569
www.va.gov

IN REPLY REFER TO: anthony.wilson3@va.gov

13 August 2026

FORWARDED VIA EMAIL: kaney@oneillcontractors.com

Kaney O'Neil
Sawtooth Construction JV II, LLC
5440 N Cumberland Ave STE 103
Chicago, IL 60656

Subject: 36C77626Coo67 "EHRM Infrastructure Upgrades – Bedford, MA VAMC"
Notice to Proceed

***** NOTICE TO PROCEED *****

Ms. O'Neil,

This letter serves as your formal Notice to Proceed with the construction services for the project at Bedford VA Medical Center, located at, as stipulated in Contract Number 36C77626Coo67, dated July 9, 2026. A copy of the contract has been previously furnished to you.

You are required to diligently execute the work and complete the entire project within 730 calendar days from the date of receipt of this Notice to Proceed. The completion date will be August 14, 2028. The stipulated time for completion includes final cleanup of the premises.

Coordination with the Contracting Officer's Representative (COR) is mandatory before commencing work on this contract. Please be advised that the COR is not authorized to make any commitments or changes that would affect the contract price, quantity, or delivery terms. All contract modifications must be authorized by the undersigned Contracting Officer.

Please be aware that the Government may undertake or award other contracts for work at or near the project site. You are required to cooperate fully with other contractors and designated Government employees, including the COR. Adapt your schedule and performance as needed to accommodate any additional work and adhere to any direction provided by the Contracting Officer or the COR.

The following initial submission documents were received and accepted:

1. Insurance Certificate
2. Performance and Payment Bonds

As specified in your contract, please ensure the timely submission of the following documents:

1. Qualification Proposal – (see Section 01 32 16.15) – Ten (10) days after award
2. Interim Project Schedule – (see Section 01 32 16.15) – Twenty-one (21) days after NTP (9/3/2026)
3. Final Project Schedule – (see Section 01 32 16.15) – Forty-five (45) days prior to construction (9/28/2026)
4. Quality Control Plan – (see Section 01 45 00) – Fifteen (15) days after NTP (8/28/2026)
5. Accident Prevention Plan (APP) – (see Section 01 35 26) – Fifteen (15) days prior to the date of the preconstruction conference. Onsite work cannot proceed without an accepted APP. (TBD)

Please ensure that the contract number 36C77626Coo67 and corresponding purchase order number are referenced on all applications for progress payment and related correspondence. Route these documents as agreed upon with the Contracting Officer and the COR.

Please acknowledge receipt of this Notice to Proceed by signing below, indicating date of receipt.

Anthony Wilson
Contracting Officer

ANTHONY
Y
WILSON

Digitally signed
by ANTHONY
WILSON
Date: 2026.08.13
13:56:44 -04'00'

cc: Kaney O'Neil, President, Sawtooth Construction JV II, LLC
Cameron Labree, Contracting Officers Representative (COR)
Danielle Mills, Contract Specialist
Contract File

Contractor Acknowledgement

By signing below, the Contractor has read and understands this letter and the responsibility of the parties.

NAME AND TITLE (Type or print)	
Kaney O'Neill, Managing Partner	
SIGNATURE	DATE SIGNED
	08/13/2026